

HARAMAYA UNIVERSITY
COLLEGE OF COMPUTING AND INFORMATICS
DEPARTMENT OF COMPUTER SCIENCE

FINAL YEAR PROJECT II – STUDENT ACTIVITY PLAN
2025/26 A.Y.

TABLE 1: PROJECT INFORMATION

S/N	COURSE	FINAL YEAR PROJECT II (COSC4126)			
1.	STUDENT'S PARTICULARS	NAME	ID	SIGN	
		Abreham Beyene	0082/15		
		Abubeker Misbahu	0085/15		
		Arefat Zeyine	0160/15		
		Geletaa Sisay	0476/15		
		Mohammed Abdulaziz	0775/15		
2.	PROJECT TITLE	Dire Dawa Real Estate Management System			
3.	SUPERVISOR'S PARTICULARS	NAME:	Abdulaki M.		
		DATE:	March 03 2026	SIGN :	

TABLE 2: PROJECT ACTIVITY PLAN/WORK SCHEDULE

S/N	SUBSYSTEM PARTICULARS	USE CASES TO BE IMPLEMENTED	PRESENTATION DATE:	APRIL 30, 2026
			PERIOD (MONTHS/WEEKS): MARCH 02, 2026–APRIL 30, 2026	
			STARTING DATE	ENDING DATE
1.	<i>User Authentication & Management</i>	<i>Login</i> <i>Create Account</i> <i>Log out</i> <i>Deactivate Account</i> <i>Manage User Account (Admin)</i> <i>System Configuration (basic</i>	<i>March 02, 2026</i>	<i>March 08, 2026</i>
2.	<i>Property Management Core</i>	<i>Add Property</i> <i>Listing Property</i> <i>Delete Property</i> <i>View House</i> <i>Property Check (basic verification)</i>	<i>March 09, 2026</i>	<i>March 15, 2026</i>

3.	<i>Search, Map & Visualization</i>	<i>Search Property</i> <i>View Location (Map Integration)</i> <i>3D Visualization (Basic Demo Integration)</i>	<i>March 16, 2026</i>	<i>March 22, 2026</i>
4	<i>Transaction & Payment Processing</i>	<i>Payment</i> <i>Rent Pay</i> <i>Sale Pay</i> <i>Payment Process</i> <i>Transaction</i> <i>Check Payment (Owner view)</i> <i>Receipt Generation</i>	<i>March 23, 2026</i>	<i>March 29, 2026</i>
5	<i>Legal Documents & Agreements</i>	<i>Legal document (upload/storage)</i> <i>Agreement Generation</i> <i>Receive Agreement (buyer view)</i> <i>Fraud Detection (basic rules)</i>	<i>March 30, 2026</i>	<i>April 04, 2026</i>

6	Marketing & Outreach	Online Advertising (basic integration) Social Media (share buttons) Sharing Information (to external platforms)	April 5, 2026	April 11, 2026
7	Feedback & Communication	Feedback Facilitate Feedback (user interface) Monitor System (basic dashboard)	April 12, 2026	April 18, 2026
8	AI, Fraud Detection & Reporting	Price Recommendation (AI - MVP) Fraud Detection (advanced rules) Report Generation System Configuration (advanced)	April 19, 2026	April 23, 2026

9	<i>Integration, Testing & Deployment</i>	<i>Full system integration</i> <i>User Acceptance Testing (UAT)</i> <i>Bug fixes & optimization</i>	<i>April 24, 2026</i>	<i>April 26, 2026</i>

TABLE 3: PROJECT ACTIVITY ACCOMPLISHMENT SUBMISSION TEMPLATE

#	PROJECT TITLE:	<i>Example:</i> <i>Student Information Management System</i>		GROUP NUMBER:		
S/N	SUBSYSTEM PARTICULARS	USE CASES TO BE IMPLEMENTED			REMARK	
1.	<i>EXAMPLE 1:</i> <i>Grading System</i>	<i>EXAMPLE 1:</i>	CHECK			
		<i>Calculate Grade</i>				
		<i>Calculate Status</i>				
		<i>Enter Assessment Scores</i>				
		<i>Generate Grade Report</i>				
		<i>Edit Incorrect Grades</i>				
		<i>View Final Grade Summary</i>				
		2.	SUPERVISOR'S PARTICULARS			NAME:
DATE:				SIGN:		

